

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

PRED - Guntur District-" Providing BT to the road from D.S.Road - Phirangipuram R&B Road to the Foot hill of Kondaveedu Kota (via) Kothapalem in Edlapadu Mandal, Guntur District -Further Extension of Agreement Time - Orders - Issued.

= = = = =
PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.IA) DEPARTMENT

G.O.Rt.No. 660

Dated:- 20- 04-2012.

Read the following:

From the CE,PR,Lr.Rc.No.CE(PR)/DEE4/AEE14/MRR/EOAT/
Phirangipuram/ 2010, Dt.03.04.2012

ORDER:-

In the circumstances reported by the Chief Engineer, Panchayat Raj, Hyderabad in his letter read above, Government after careful examination of the proposal hereby accord further Extension of Agreement Time upto 30.04.2012 for a period of 125 days without imposing the penalty due to certain deviations occurred during the execution of the work in respect of the work-" Providing BT to the road from D.S.Road -Phirangipuram R&B Road to the Foot hill of Kondaveedu Kota (via) Kothapalem in Edlapadu Mandal, Guntur District".

2. The Chief Engineer, Panchayat Raj, Hyderabad shall take necessary action accordingly.

3. A copy of this order is available on the internet and can be access at the address: **www.ap.gov.in/goir.**

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

C.R.BISWAL
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer (PR), Panchayat Raj Deptt.,
Hyderabad.

Copy to:
The Superintending Engineer,
Panchayat Raj, Guntur District.,
The P.S to Min.(PR&RWS).
SF/SC.

//FORWARDED:: BY ORDER//

SECTION OFFICER